TRAINER

Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
[ FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to 12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 62-713-10-15
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA: 143
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen

Cost Element
COMMIT

Period 1
Period 2
Period 3
Period 4
Period 5
Period 6
Period 7 (April)
Period 8 (May)
Period 9 (June)
Period 10 (July)
Period 11 (August)
Period 12 (Sept)

October)
November)
December)
January)
February)
March)

PRy

1,000,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element
OBLIG

Period 1 (October)
Period 2 (November)
Period 3 (December)
Period 4 (January)
Period 5 (February)
Period 6 (March)
Period 7 (April)
Period 8 (May)
Period 9 (June)

75,000.00
75,000.00
75,000.00
50,000.00
50,000.00
50,000.00
25,000.00
25,000.00
25,000.00
10,000.00
10,000.00

10,000.00
10,000.00
10,000.00
10,000.00
10,000.00
10,000.00
10,000.00

5,000.00

5,000.00

(waves)



Period 10 (July)

5,000.00

Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) Click: Next Combination (arrow down)

3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element
WYE

1) Click: Overview Screen (Sun over Mountain)

Period 1
Period 2
Period 3
Period 4
Period 5
Period 6
Period 7 (April)
Period 8 (May)
Period 9 (June)
Period 10 (July)
Period 11 (August)
Period 12 (Sept)

October)
November)
December)
January)
February)
March)

PRy

15.0
15.0
15.0
15.0
15.0
15.0
10.0
10.0
10.0
10.0
10.0
10.0

2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group

Fund:

Select:
Click:

Next Screen
7) Click:

)
3)
4) FUNCTIONAL AREA:
5)
6)

62-713-10-21
Phase_Plan
SAT292002D

Form-Based
Overview Screen

Period Screen
(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



| FIELD |

| DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

62-713-10-15

Phase_Plan

SAT412002D

143
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Plan Costs
Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

62-713-10-21

Phase_Plan

SAT412002D

143
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Plan Costs
Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Cost Element
COMMIT

Click: Period Screen (waves)

62-713-10-15

Phase_Plan

SAT422002D

143
Form-Based
Overview Screen



Period 1 (October)
Period 2 (November)
Period 3 (December)
Period 4 (January)
Period 5 (February)
Period 6 (March)
Period 7 (April)
Period 8 (May)
Period 9 (June)
Period 10 (July)
Period 11 (August)
Period 12 (Sept)

1,000,000.00
75,000.00
75,000.00
75,000.00
50,000.00
50,000.00
50,000.00
25,000.00
25,000.00
25,000.00
10,000.00
10,000.00

1) Click: Overview Screen (Sun over Mountain)

2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD [ FIELD

| DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1
Period 2
Period 3
Period 4
Period 5
Period 6
Period 7 (April)
Period 8 (May)
Period 9 (June)
Period 10 (July)
Period 11 (August)
Period 12 (Sept)

October)
November)
December)
January)
February)
March)

PRy

10,000.00
10,000.00
10,000.00
10,000.00
10,000.00
10,000.00
10,000.00
5,000.00
5,000.00
5,000.00
5,000.00
5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1
Period 2
Period 3
Period 4
Period 5
Period 6
Period 7 (April)
Period 8 (May)
Period 9 (June)
Period 10 (July)
Period 11 (August)
Period 12 (Sept)

1) Click: Overview Screen (Sun over Mountai

2) POST

October)
November)
December)
January)
February)
March)

PRy

3rd Plan 2nd WBS Element Straight

1) WBS Element:
2) Cost Element Group

10,000.00
10,000.00
10,000.00
10,000.00
10,000.00
10,000.00
5,000.00
5,000.00
5,000.00
5,000.00
5,000.00
5,000.00
n)

Line planning

62-713-10-21
Phase_Plan



3) Fund: SAT422002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

[ FIELD | FIELD DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000



END-USER1 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA: 143
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT292002D

4) FUNCTIONAL AREA: 143

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD | | DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT422002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-713-30-02

)
) Cost Element Group Phase_Plan

) Fund: SAT422002D

) FUNCTIONAL AREA: 143

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER2 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA: 143
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT292002D

4) FUNCTIONAL AREA: 143

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD | | DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT422002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-713-74-20

)
) Cost Element Group Phase_Plan

) Fund: SAT422002D

) FUNCTIONAL AREA: 143

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER3 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA: 143
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT292002D

4) FUNCTIONAL AREA: 143

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD | | DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT422002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-713-78-90

)
) Cost Element Group Phase_Plan

) Fund: SAT422002D

) FUNCTIONAL AREA: 143

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER4 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA: 143
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT292002D

4) FUNCTIONAL AREA: 143

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD | | DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT422002D

4) FUNCTIONAL AREA: 143

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-713-81-31

)
) Cost Element Group Phase_Plan

) Fund: SAT422002D

) FUNCTIONAL AREA: 143

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER5 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA: 112
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT292002D

4) FUNCTIONAL AREA: 112

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD | | DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT422002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-721-10-04

)
) Cost Element Group Phase_Plan

) Fund: SAT422002D

) FUNCTIONAL AREA: 112

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER6 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA: 112
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT292002D

4) FUNCTIONAL AREA: 112

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD | | DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT422002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-721-20-11

)
) Cost Element Group Phase_Plan

) Fund: SAT422002D

) FUNCTIONAL AREA: 112

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER7 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA: 112
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT292002D

4) FUNCTIONAL AREA: 112

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD | | DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT422002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-721-21-10

)
) Cost Element Group Phase_Plan

) Fund: SAT422002D

) FUNCTIONAL AREA: 112

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER8 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA: 112
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT292002D

4) FUNCTIONAL AREA: 112

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD | | DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT412002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: SAT422002D

4) FUNCTIONAL AREA: 112

5) Select: Form-Based

6) Click: Overview Screen
Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-721-26-2A

)
) Cost Element Group Phase_Plan

) Fund: SAT422002D

) FUNCTIONAL AREA: 112

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER9 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: HSF522002D
7) FUNCTIONAL AREA: 080
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: HSF522002D

4) FUNCTIONAL AREA: 080

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD |

| DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Cost Element
COMMIT

Click: Period Screen (waves)
Period 1 (October)

Period 3 (December)
Period 4 (January)

Phase_Plan

HSF422002D

080
Form-Based
Overview Screen

1,000,000.00
75,000.00
75,000.00
75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-478-11-75

)
) Cost Element Group Phase_Plan

) Fund: HSF422002D

) FUNCTIONAL AREA: 080

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER 10 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: HSF522002D
7) FUNCTIONAL AREA: 080
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: HSF522002D

4) FUNCTIONAL AREA: 080

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD |

| DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Cost Element
COMMIT

Click: Period Screen (waves)
Period 1 (October)

Period 3 (December)
Period 4 (January)

Phase_Plan

HSF422002D

080
Form-Based
Overview Screen

1,000,000.00
75,000.00
75,000.00
75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-478-31-36

)
) Cost Element Group Phase_Plan

) Fund: HSF422002D

) FUNCTIONAL AREA: 080

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER 11 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: HSF522002D
7) FUNCTIONAL AREA: 080
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: HSF522002D

4) FUNCTIONAL AREA: 080

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD |

| DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Cost Element
COMMIT

Click: Period Screen (waves)
Period 1 (October)

Period 3 (December)
Period 4 (January)

Phase_Plan

HSF422002D

080
Form-Based
Overview Screen

1,000,000.00
75,000.00
75,000.00
75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-478-46-62

)
) Cost Element Group Phase_Plan

) Fund: HSF422002D

) FUNCTIONAL AREA: 080

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER 12 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: HSF522002D
7) FUNCTIONAL AREA: 080
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: HSF522002D

4) FUNCTIONAL AREA: 080

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD |

| DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Cost Element
COMMIT

Click: Period Screen (waves)
Period 1 (October)

Period 3 (December)
Period 4 (January)

Phase_Plan

HSF422002D

080
Form-Based
Overview Screen

1,000,000.00
75,000.00
75,000.00
75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-478-78-20

)
) Cost Element Group Phase_Plan

) Fund: HSF422002D

) FUNCTIONAL AREA: 080

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER 13 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: HSF522002D
7) FUNCTIONAL AREA: 080
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: HSF522002D

4) FUNCTIONAL AREA: 080

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD |

| DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Cost Element
COMMIT

Click: Period Screen (waves)
Period 1 (October)

Period 3 (December)
Period 4 (January)

Phase_Plan

HSF422002D

080
Form-Based
Overview Screen

1,000,000.00
75,000.00
75,000.00
75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-478-82-20

)
) Cost Element Group Phase_Plan

) Fund: HSF422002D

) FUNCTIONAL AREA: 080

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER 14 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: HSF522002D
7) FUNCTIONAL AREA: 080
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: HSF522002D

4) FUNCTIONAL AREA: 080

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD |

| DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Cost Element
COMMIT

Click: Period Screen (waves)
Period 1 (October)

Period 3 (December)
Period 4 (January)

Phase_Plan

HSF422002D

080
Form-Based
Overview Screen

1,000,000.00
75,000.00
75,000.00
75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-478-85-13

)
) Cost Element Group Phase_Plan

) Fund: HSF422002D

) FUNCTIONAL AREA: 080

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















END-USER 15 |
Update Phasing Plan with Plan Costs
T-code: CJR2

Select PLANNER PROFILE ZWBSP
ENTER
Next Screen
| FIELD | | DATA | BUTTONS |
1) VERSION: 30
2) PERIOD 1to12
3) FISCAL YEAR: 2002
1st Plan 1st WBS Element Manual Distribution
4) WBS Element:
5) Cost Element Group Phase_Plan
6) Fund: HSF522002D
7) FUNCTIONAL AREA: 080
8) Select: Form-Based
9) Click: Overview Screen
(Sun over
Mountain)
Next Screen
10) Click: Period Screen
(waves)
Cost Element
COMMIT
Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

OBLIG
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00

Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

[ FIELD | FIELD | DATA | BUTTONS |

Cost Element

COST
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE
3) Click: Period Screen (waves)

Cost Element

WYE
Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd WBS Element Manual Distribution

1) WBS Element:

2) Cost Element Group Phase_Plan

3) Fund: HSF522002D

4) FUNCTIONAL AREA: 080

5) Select Form-Based

6) Click Overview Screen
Next Screen

7) Click: Period Screen

(waves)

8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).

9) POST. This will take you back out to the Input screen.



FIELD |

| DATA | BUTTONS |

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

2nd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Phase_Plan

HSF412002D

080
Form-Based
Overview Screen

Click: Next Combination (arrow down) 3 times to reach FTE

Cost Element FTE

Distribution Key

350,000.00
1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element:

2) Cost Element Group
3) Fund:

4) FUNCTIONAL AREA:
5) Select:

6) Click:

Next Screen

Cost Element
COMMIT

Click: Period Screen (waves)
Period 1 (October)

Period 3 (December)
Period 4 (January)

Phase_Plan

HSF422002D

080
Form-Based
Overview Screen

1,000,000.00
75,000.00
75,000.00
75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

| FIELD | FIELD | DATA | BUTTONS |

Cost Element

OBLIG

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)
Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)

2) POST

3rd Plan 2nd WBS Element Straight Line planning

WBS Element: 62-478-88-14

)
) Cost Element Group Phase_Plan

) Fund: HSF422002D

) FUNCTIONAL AREA: 080

) Select: Form-Based
)

1
2
3
4
5
6) Click: Overview Screen



Next Screen

| FIELD [ FIELD

DATA | BUTTONS |

Cost Element
COMMIT
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element

OBLIG
Plan Costs
Distribution Key
Click: Next Combination (arrow down)
Cost Element
COST
Plan Costs
Distribution Key

POST

470,000
1

95,000

95,000
1


















